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U.8. ENVIRONMENTAL PROTECTION AGENCY
REGION V

EPA Region 5 Records Ctr.

POLREP: INITIAL
’ AN
269641

DATE: October 7, 1993
FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

TO: R. KARL, EBERB, (EPA 9538), FAX 312-3%3-9176

J. CISNEROS, ESS8, FAX 312-353-9176

D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176

T. JOHNSON, WASH, D.C. (EPA 5511) FAX 703-603-9107

T. TURNER, ORC, (EPA 9538), FAX 312-886-0747

L. LBVEQUE, OPA, (EPA 9$338), FAX 312-353-11858

G. ROBERTS, CHICAGO DEPARTMENT OF ENVIRONMENT, FAX 312-744-
5272

LT. G. RYAN, CHICAGO FIRE DEPARTMENT, HAZMAT, FAX 312-744-
2096

U.8. COAST GUARD, DISTRICT 9, FAX 216-522-3261

U.S8. FISH AND WILDLIFE SERVICE, IL, FAX 309-793-5804

SUBJECT: 109th Place Tear Gas, Chicago, Illinois
POLREP: Polrep #1

SITE NO: 2W

Do°¢ NO: 5001-05-339

RESPONSE AUTHORITY: CERCLA
START DATE: Septexber 30, 1993
COMPLETICN DATE: October 2, 199)

I. SITUATION:

1. The 105th Place Tear Gas site is a private residence
located at 56 West 109th Place, Chicago, Cook County,
Illinois.

2. ©On 9/30/93, at approximately 1300 hours, a 14 year-old
boy detonated a grenade that contained Cs 237, or ortho-
c¢hlorobenzylidensmalononitrile, a tear gas. The family
was overcome and evacuated.

3. Chicago Fire Department, Chicago Police, and City of
Chicago Department of Environment responded to call.
tome of responding firefighters were overcome. US EPA
was notified at 1600 hours.

4. On the same day, the US EPA and Ecology and Environment,
Inc. TAT mobilized to the site to conduct an emergency
nite assessnment.



5. On 10/1/93, Reidel ERCS, EPA, and TAT mobilized to the
site to reassess the site and to discuss removal plans,

II. ACTIONS TAKEN (10/2/93)

1. ERCS, US EPA, and TAT mobilizred on 10/2/93 to
decontaminate house by washing the walls, floor, and
celiling of the kitchen and pantry with water. All items
found in the kitchen and pantry were washed. Some
affected material was dagged and removed as waste. The
rest of the first floor of the house was decontaminated
by vacuunm. .

2. 4 drums solid material and PPE waste and 1 drum of liquid
waste left on site.

3. Demobilized all equipment.
III. NEXT STEPS:
1. Transport and dAispose of 5 drums of generated waste.
2. All other site activities specified in the Action
Memorandum for the 109th Place Tear Gas -ito have been
completed as of October 3, 1993.

IV. COST INFORMATION

Est.
Amount Cost Amount
Budgeted To Date Remaining
Cleanup Contractor-Removal (84000)
Transport-in future ($600)
Disposal=5 drume ($3000)
TAT ($3520)
EPA (61408)
TOTAL ($12,528)
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